1. **M1: Integration Wrap-up and Defect Convergence (Week 1)** Complete full business-flow regression, fix high-priority defects, and ensure the core pipeline of reservation–check-in–statistics export is stable and available.

2. **M2: Performance and Security Hardening (Week 1)** Validate concurrency and response-time targets, finalize authorization checks and password/token security policies, and produce reproducible test evidence.

3. **M3: Deployment and Documentation Finalization (Week 2)** Finalize Docker deployment standards, operation guides, user manual, and test report to ensure the project is reproducible and transferable.

4. **M4: Acceptance Demo and Final Delivery (Week 2)** Complete defense materials, demo script, and release freeze for the final version, submit all deliverables, and prepare for Q&A.

0.1 Task Assignment (Equal Workload)

Assignment Principle: Workload is balanced across 4 members. Each member leads 2 key tasks and also participates in cross-testing and peer review.

Task Description	**Owner**	**Timeline / Target Milestone**
Full API regression testing (member side + admin side), add exception-flow test cases, and fix interface compatibility issues	Huzixi (1230002465)	Week 1 (M1)
Verify correctness of check-in/activity statistics and align export report fields with business definitions	Huzixi (1230002465)	Week 1 (M1–M2)
Optimize front-end interactions (registration, cancellation, check-in feedback), and standardize error and empty-state display	Limingda (1230016031)	Week 1 (M1)
Refine acceptance-demo pages and user operation paths, and produce the first draft of the demo script	Limingda (1230016031)	Week 1 (M3)
Run concurrent reservation/check-in stress tests and optimize database performance to meet response and concurrency targets	Liangzhiyuan (1230016101)	Week 2 (M2)
Validate Docker-based release environment (front-end + back-end + MySQL), and improve one-command startup and troubleshooting guides	Liangzhiyuan (1230016101)	Week 2 (M3)
Security hardening: review password policy, token expiry, and authorization boundaries, and produce a security checklist	Huangzhengdong (1230014123)	Week 2 (M2)
Integrate deliverables (requirements document, test report, user manual, defense slides) and submit the final release package	Huangzhengdong (1230014123)	Week 2 (M4)

0.2 Expected Deliverable Status by Milestone

- End of M1: No blockers in core workflows; P1/P2 defects are largely resolved.
- End of M2: Performance targets (page response and export latency) are met, with security review completed.
- End of M3: Deployment guide, test report, and user manual are complete; the system can be reproduced independently by others.
- End of M4: Final defense and full delivery are completed, and the project enters course acceptance status.